
US 41 Project : 2015 Construction Schedule 

 Brown County 2015 Construction Outlook
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  Mainline US 41  March 2012 through December 2016        
    -  Mainline segments under construction in 2015: Glory Road to 9th Street; Memorial Drive
to Lakeview Drive.       
    -  Reconstruction of US 41 mainline and structures.      
    -  Two lanes of traffic in each direction with reduced shoulders and lane widths.      
    -  Expect periodic nighttime lane restrictions and/or ramp closures.  

    I-43 Interchange  September 2013 through December 2016        
    -  Reconstruction and improvement of the system-to-system interchange.      
    -  The following ramps will CLOSE in 2015:                
    -  northbound US 41 to southbound I-43 for seven months between March – September
2015           
    -  southbound US 41 to southbound I-43 and northbound I-43 to southbound US 41 for 12
months between October 2015 – September 2016           
    -  Intermittent nighttime lane and ramp closures will occur throughout 2015      

        

    Velp Avenue Interchange  February 2015 through June 2017  (Preliminary work began in
2013)         
    -  Reconstruction of the Velp Avenue interchange.      
    -  Expect intermittent nighttime lane and ramp closures throught 2015                 
    -  The southbound US 41 exit ramp to Velp Avenue will CLOSE for 13 months between
October 2015 – October 2016           
    -  The Velp Avenue to northbound US 41 ramp will CLOSE for five months between July –
November 2015       

        

    Morris Avenue  March 2014 through 2015        
    -  Reconstruction of the US 41 bridges over Morris Avenue.      
    -  Morris Avenue will have lane restrictions and intermittent nighttime closures.      
    -  Morris Avenue may CLOSE for 30 days–outside the school year–to help expedite the
work. The 30-day closure would not be concurrent with a Cormier Road closure.            
   
    -  Cormier Road and Lombardi Avenue will serve as alternate routes when Morris Avenue is
closed.       

        

    Cormier Road  March 2014 through 2015        
    -  Reconstruction of the US 41 bridges over Cormier Road.      
    -  Cormier Road will have lane restrictions and intermittent nighttime closures.      
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    -  Cormier Road may CLOSE for 30 days–outside the school year–to help expedite the
work. The 30-day closure would not be concurrent with a Morris Avenue closure.           
    
    -  Morris and Lombardi Avenues will serve as alternate routes when Cormier Road is close   
  

        

  WIS 172 Ramps  Fall 2013 through summer 2016        
    -  Reconstruction of WIS 172 ramps and mainline at US 41.       
    -  The eastbound WIS 172 to southbound US 41 ramp will CLOSE for reconstruction in late
2015 or early 2016; the southbound US 41 to westbound WIS 172 ramp will CLOSE for 14 days
in fall of 2015.       
    -  Intermittent nighttime lane and ramp closures will occur throughout 2015.  

  Waube Lane/Oneida Street Interchange  September 2013 through summer 2016        
    -  Reconstruction of the US 41 bridges over Waube Lane/Oneida Street.      
    -  Interchange and Waube Lane/Oneida Street will remain open during construction with
intermittent nighttime lane and ramp closures. Left turn lanes on Waube/Oneida at the
interchange will be maintained, and westbound traffic will be reduced to one lane with turn lanes
for a stage of the project.   

  
  Parkview Road  August 2013 through 2015        
    -  Reconstruction of the US 41 bridges over Parkview Road.      
    -  Lane restrictions may occur.  
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